COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/05/2009

ESTIMATE SUMMARY 15:53:57
CONTID: C16871 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16871-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 80.0 DAYS TIME ALLOW: 12/31/2( FIXED COMPLETION DAT
I-70 TRUCK PARKING AT DOTSERO PERCENT TIME: 93.02 ORIG TIME ALLOW: 12/31/2( FIXED COMPLETION DAT
PROJECT NO: C0702-284
I-70 TRUCK PARKING AT DOTSERO
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 12/25/2008 DATE TIME STARTED 10/07/2008
823 S. Perry Street, Ste 110 DATE LET 09/11/2008 DATE WORK BEGAN 10/21/2008
DATE AWARDED 09/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/06/2008 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 10/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,640,518.86 PARTICIPATING $ 26,000.00 $ 0.00
AWARD PROJECT AMT: S 1,648,000.00 NON-PARTICIPATING 1,218,330.71 65,880.63
PERCENT COMPLETE : 75.85% TOTAL EARNINGS 1,244,330.71 65,880.63
FUNDS AVAILABLE: s 396,188.15 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,244,330.71 65,880.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -24,720.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,219,610.71 65,880.63
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,219,610.71 65,880.63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65,880.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201-00001

202-00810

203-00010

203-01140

203-01500

203-01510

203-01597

203-02330

208-00002

208-00045

208-00206

Cle871
16871-BID
C0702-284
ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

*REMOVAL OF GROUND SIGN

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

ROLLING

BLADING

BACKHOE

*POTHOLING

LABORER

*EROSION LOG (12 INCH)

CONCRETE WASHOUT STRUCTURE

EROSION CONTROL SUPERVISOR

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

7.300
ACRE

500.00000

1.000
EACH

2,315.79000

20,357.000
cYy

9.15000

10.000
HOUR

70.00000

10.000
HOUR

100.00000

10.000
HOUR

100.00000

10.000
HOUR

263.16000

355.000
HOUR

25.00000

3,225.000
LF

4.75000

1.000
EACH

1,000.00000

40.000
DAY

50.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

7.300
0.000
7.300

0.000
0.000

17,309.000
0.000
17,309.000

0.000
0.000

0.000
0.000

0.000
0.000

0.000
0.000

355.000
0.000
355.000

1,220.000
1,590.000

2,810.000

0.000
1.000

2.000

7.000

ESTIMATE RUN 01/05/2009

AMOUNT
THIS
PERIOD

7,552.

1,000.

100.

.00

.00

.00

.00

.00

.00

.00

.00

50

00

00

Page 2

15:53:57

CUMULATIVE

AMOUNT

3,650.

158,377.

8,875.

13,347.

1,000.

00

.00

35

.00

.00

.00

.00

00

50

00

.00



CONTID: C16871 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16871-BID ESTIMATE RUN 01/05/2009
PROJECT: €0702-284 ESTIMATE NO: 0003 15:53:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 3.460 0.000
ACRE 3.460 3,642.10
1,052.63000 3.460 3,642.10
0065 304-03005  AGGREGATE BASE COURSE (CLASS 3) 7,502.000 7,502.000
cY 0.000 0.00
35.11000 7,502.000 263,395.22
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,368.000 4,368.000
cy 0.000 0.00
39.78000 4,368.000 173,759.04
0075 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.000 0.000
SY 7.000 1,064.77
152.11000 7.000 1,064.77
0080 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 3,206.780 3,206.780
TON 0.000 0.00
88.95000 3,206.780 285,243.08
0085 411-03354 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 172.360 172.360
TON 0.000 0.00
723.68000 172.360 124,733.48
0090 503-00048 *DRILLED CAISSON (48 INCH) 32.000 0.000
LF 32.000 19,536.96
610.53000 32.000 19,536.96
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,125.000 4,125.000
LF 0.000 0.00
18.07000 4,125.000 74,538.75
0100 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
736.47000 2.000 1,472.94
0105 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,041.47000 4.000 8,165.88
0110 607-11580 FENCE (TEMPORARY) 389.000 389.000
LF 0.000 0.00
1.89000 389.000 735.21
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PCN: 16871-BID ESTIMATE RUN 01/05/2009
PROJECT: C0702-284 ESTIMATE NO: 0003 15:53:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00001 DELINEATOR (TYPE I) 80.000 0.000
EACH 51.000 1,020.00
20.00000 51.000 1,020.00
0120 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 160.000 0.000
LF 156.000 2,463.24
15.79000 156.000 2,463.24
0125 613-07034 *PULL BOX (24"X36"X18") 1.000 0.000
EACH 1.000 1,368.42
1,368.42000 1.000 1,368.42
0130 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
1,684.21000 0.000 0.00
0135 613-81900 MOBILE LIGHT TOWER 2.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0140 614-00011 *SIGN PANEL (CLASS I) 66.000 0.000
SF 55.800 1,174.59
21.05000 55.800 1,174.59
0145 614-00012 *SIGN PANEL (CLASS II) 24.000 0.000
SF 24.000 631.68
26.32000 24.000 631.68
0150 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 24.000 0.000
LF 0.000 0.00
15.79000 0.000 0.00
0155 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 2.000 0.000
EACH 0.000 0.00
184.21000 0.000 0.00
0160 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 100.000 0.000
LF 95.600 2,012.38
21.05000 95.600 2,012.38
0165 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 9.000 0.000

80) (SLIPBASE)
EACH 9.000 1,657.89

184.21000 9.000 1,657.89
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PCN: 16871-BID ESTIMATE RUN 01/05/2009
PROJECT : C0702-284 ESTIMATE NO: 0003 15:53:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-10120 *VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
127,368.42000 0.000 0.00
0175 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
47,368.42000 0.000 0.00
0180 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,315.79000 0.000 0.00
0185 614-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 1.000 16,578.95
16,578.95000 1.000 16,578.95
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
18,710.53000 1.000 18,710.53
0195 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
86,842.70000 1.000 86,842.70
0200 627-00001 PAVEMENT MARKING PAINT 18.000 0.000
GAL 18.000 1,894.68
105.26000 18.000 1,894.68
0205 630-00000 *FLAGGING 100.000 65.500
HOUR 13.500 351.00
26.00000 79.000 2,054.00
0210 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 22.000
DAY 28.000 2,505.16
89.47000 50.000 4,473.50
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 10.000 6.000
DAY 2.000 1,115.78
557.89000 8.000 4,463.12
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 1.000
EACH 0.000 0.00
10.53000 1.000 10.53
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PCN: 16871-BID ESTIMATE RUN 01/05/2009
PROJECT: c0702-284 ESTIMATE NO: 0003 15:53:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 18.000
EACH 0.000 0.00
10.53000 18.000 189.54
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 7.500
EACH 0.000 0.00
10.53000 7.500 78.97
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 1.000 0.500
TYPE)
EACH 0.000 0.00
526.32000 0.500 263.16
0240 630-80360 *DRUM CHANNELIZING DEVICE 10.000 5.000
EACH 0.000 0.00
10.53000 5.000 52.65
0245 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500
EACH 0.000 0.00
10.53000 2.500 26.33
0250 630-80380 *TRAFFIC CONE 100.000 36.500
EACH 0.000 0.00
5.26000 36.500 191.99
0255 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 1.500
DAY 1.000 210.53
210.53000 2.500 526.33
0260 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,000.000 -29,392.350
FA 0.000 0.00
1.00000 -29,392.350 -29,392.35
0270 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 25,700.000 -40,849.410
FA 0.000 0.00
1.00000 -40,849.410 -40,849.41
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PCN: 16871-BID ESTIMATE RUN 01/05/2009
PROJECT: C0702-284 ESTIMATE NO: 0003 15:53:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,614,518.86 $ 65,880.635 1,218,330.71

CAT NO0400 CONSTRUCTION ENGINEERING

0295 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00
0300 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00
0305 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

CAT 0400 CURRENT AMT $ 26,000.00 $ 0.00$ 26,000.00

PROJECT TOTAL CURRENT AMT § 1,640,518.86 $ 65,880.63 % 1,244,330.71



